From:	Danny Mapili - WPD-C
To:	Joshua Hill
Cc:	Edwin Lopacki - WPIB
Subject:	Re: Funding Plan
Date:	Thursday, February 25, 2016 1:27:25 AM
Attachments:	image001.png FERC Funding Plan 02 25 2016_no trade.xlsx

---

Josh,
Please see the updated Funding Plan.

Please note that I only updated the construction portion. I kept the personal property, and move mgmt as it was. I am not updated with the information, and the approved values.

If you send me these information (approved values) broken down per phase, I can update the rest.

Thanks

Danny C. Mapili
Project Manager
Lease Projects Division
Office of Design and Construction
NCR-PBS
U.S. General Services Administration
P 202-219-0376 | M 703-678-8289

On Thu, Feb 18, 2016 at 8:58 AM, Joshua Hill <Joshua.Hill@ferc.gov> wrote:

> Danny,
>
> When can we get an updated funding plan based on the current schedule and budget?
>
> **Josh D. Hill, RPA**
>
> **Director, Logistics Management Division**
>
> **Federal Energy Regulatory Commission**
>
> **888 1st Street, NE, Washington, DC 20426**
>
> **Phone: 202.502.6159 | Mobile: 202.590.7812 | Fax: 202.508.0819**
>
> **Email: Joshua.Hill@ferc.gov**